COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2018

ESTI MATE SUMMARY 08: 27: 39
CONTI D: C20945 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20945- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.5 DAYS TIME ALLOW 105 WORK DAYS
SH- 14 RESURF FT COLLINS, LEMAY PERCENT TIME:  83.33 ORI G TI ME ALLOW 105 WORK DAYS
PROJECT NO STA0142- 065
SH- 14 RESURF FT COLLINS, LEMAY
NAVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 04/02/2018
7785 HI GHLAND MEADOAS PKWY, #100 DATE LET 01/11/2018 DATE WORK BEGAN  04/02/2018
DATE AWARDED 01/22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 5,994, 821.86 PARTI Cl PATI NG $  5,742,194.58 $ 461, 852. 50
AWARD PRQIECT AMT:  $ 5, 649, 240. 45 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 95. 79% TOTAL EARNI NGS 5,742,194, 58 461, 852.50
FUNDS AVAI LABLE: $ 252, 627.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,742,194. 58 461, 852. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -84,738.61 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5, 657, 455. 97 461, 852. 50
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 5,657, 455. 97 461, 852. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 461, 852. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20945-BI D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08:27: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0015 202- 00090 *Renpval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
123. 00000 0. 000 0. 00
0020 202-00190 Renoval of Concrete Median Cover Material 210. 000 0. 000
5% 210. 000 9, 345. 00
44. 50000 210. 000 9, 345. 00
0025 202-00200 Renoval of Sidewal k 106. 000 27.000
SY 62. 000 2,046. 00
33. 00000 89. 000 2,937.00
0030 202-00201 Renoval of Curb 13. 000 0. 000
LF 13. 000 130. 00
10. 00000 13. 000 130. 00
0035 202-00203 Renoval of Curb and Gutter 7,316. 000 7,311. 000
LF 5. 000 35.00
7.00000 7,316. 000 51, 212. 00
0040 202-00206 Renoval of Concrete Curb Ranp 98. 000 0. 000
SY 98. 000 1,421. 00
14. 50000 98. 000 1,421.00
0045 202-00220 *Renpval of Asphalt Mat 7,616. 000 7, 588. 000
SY 28. 000 147.00
5. 25000 7,616. 000 39, 984. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 146, 747. 000 146, 747. 000
SY 0. 000 0. 00
2.50000 146, 747. 000 366, 867. 50
0055 202-00250 *Renoval of Pavenent Marking 5, 000. 000 391. 000
SF 0. 000 0. 00

1. 05000 391. 000 410. 55



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 50. 000 23. 000
EACH 16. 000 4, 400. 00
275. 00000 39. 000 10, 725. 00
0065 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0.00
0070 202-00827  *Renpval of Pull Box 14. 000 4.000
EACH 10. 000 3,160. 00
316. 00000 14. 000 4,424.00
0075 202- 00830 *Rermoval of Traffic Signal Face 0. 000 0. 000
EACH 0. 000 0. 00
213. 00000 0. 000 0.00
0080 202-00860 *Renoval of Pedestrian Push Button 10. 000 0. 000
EACH 10. 000 1, 420. 00
142. 00000 10. 000 1, 420. 00
0085 202-01130 *Renoval of Guardrail Type 3 169. 000 65. 000
LF 104. 000 2,054.00
19. 75000 169. 000 3,337.75
0090 202-01300 *Renpval of End Anchorage 3. 000 2.000
EACH 1.000 927.25
927. 25000 3. 000 2,781.75
0095 203-00010 Unclassified Excavation (Conplete In Place) 1, 721. 000 1, 691. 000
cY 30. 000 832.50
27. 75000 1, 721.000 47,757.75
0100 203-01100  Proof Rolling 3.500 3.500
HOUR 0. 000 0. 00
100. 00000 3.500 350. 00
0105 203-01500 Bl adi ng 70. 000 0. 000
HOUR 23.000 3, 565. 00
155. 00000 23. 000 3, 565. 00
0110 203-01510  Backhoe 46. 000 0. 000
HOUR 46. 000 5, 060. 00

110. 00000 46. 000 5, 060. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20945- BI D ESTI MATE RUN 09/ 12/ 2018
PRQIECT STA0142- 065 ESTI MATE NO. 0005 08:27: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 45. 250 45. 250
HOUR 0. 000 0. 00
290. 00000 45. 250 13, 122.50
0121 206-00200  Str Bkfl (CL 2) 200. 000 200. 000
cy 0. 000 0.00
33. 48000 200. 000 6, 696. 00
0125 208- 00002 Erosi on Log Type 1 (12 Inch) 465. 000 465. 000
LF 0. 000 0. 00
4.00000 465. 000 1, 860. 00
0130 208-00035 Aggr egat e Bag 98. 000 98. 000
LF 0. 000 0.00
6. 25000 98. 000 612. 50
0135 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0140 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
14. 25000 0. 000 0. 00
0145 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0160 208-00106 Sweepi ng (Sedi ment Renoval) 42.500 14.500
HOUR 28.000 3,500. 00
125. 00000 42.500 5,312.50



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00207 Erosion Control Mnagenent 50. 000 35. 000
DAY 5. 000 750. 00
150. 00000 40. 000 6, 000. 00
0170 210-00827 *Reset Pull Box 2.000 1. 000
EACH 1. 000 252. 00
252. 00000 2.000 504. 00
0175 212- 00006 *Seedi ng (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
561. 00000 0. 000 0. 00
0180 212-00032 *Soi | Conditioning 6. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0185 213-00003 *Mil ching (Weed Free) 6. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 213-00061 *Mil ch Tackifier 620. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (Class 6) 2, 489. 000 2,415. 000
cY 73.000 3,887.25
53. 25000 2,488. 000 132, 486. 00
0205 304-07005 Aggregate Base Course (Class 7) 93. 000 93. 000
cY 0. 000 0.00
51. 00000 93. 000 4,743.00
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2,015. 290 1,911.210
TON 104. 080 11, 969. 20
115. 00000 2,015. 290 231, 758. 35
0215 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 15, 439. 830 15, 439. 830
TON 0. 000 0.00

75. 00000 15, 439. 830 1,157, 987. 25



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 16, 997. 550 16, 970. 550
TON 0. 000 0. 00
83. 00000 16, 970. 550 1, 408, 555. 65
0225 412-01000 *Concrete Pavement (10 Inch) 80. 000 0. 000
SY 80. 000 10, 000. 00
125. 00000 80. 000 10, 000. 00
0230 506-00209 Riprap (9 Inch) 30. 000 0. 000
cY 30. 000 4,860. 00
162. 00000 30. 000 4, 860. 00
0231 506-01020 Ceogrid Reinforce 600. 000 600. 000
SY 0. 000 0. 00
4. 35000 600. 000 2,610.00
0235 507-00725 *Sl ope and Ditch Paving (Special) 1, 460. 000 596. 000
LF 864. 000 32, 400. 00
37.50000 1, 460. 000 54, 750. 00
0236 603-01120 12 In RCP 350. 000 350. 000
LF 0. 000 0. 00
33. 00000 350. 000 11, 550. 00
0240 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0245 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4,200. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3,200. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 926. 000 0. 000
LF 926. 000 27,780. 00
30. 00000 926. 000 27,780. 00
0260 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 1, 900. 00

950. 00000 2.000 1, 900. 00



CONTI D

ROADWAY

CAT NO0200

0265 606-01370

0270

606- 02005

0275

606- 10200

0280

606- 20014

0285

606- 21010

0290

608- 00006

0295

608- 00010

0300

608- 00012

0305

608- 00015

0310

609-21010

0315 609-21011

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

*Bridge Rail

( Speci al )

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 900. 00000
4. 000
EACH
2, 260. 00000
5. 000
LF
400. 00000
1, 412. 000
LF
17. 50000
2.000
EACH
5, 000. 00000
129. 000
sy
75. 00000
228. 000
sy
94. 00000
7. 000
%
105. 00000
354. 000
SF
57. 50000
188. 000
LF
23. 25000
5, 756. 000
LF

25. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
4. 000
4.000

5. 000
0. 000
5. 000

0. 000
1,412. 000
1,412.000

0. 000
2.000
2.000

0. 000
129. 000
129. 000

0. 000
225. 000
225. 000

0. 000
0. 000
0. 000

0. 000
354. 000
354. 000

188. 000
0. 000
188. 000

5, 756. 000
0. 000
5, 756. 000

Page 7

ESTI MATE RUN 09/ 12/ 2018

1,900

9, 040

24,710

10, 000

9, 675

21, 150

20, 355

00

00

.00

00

00

00

00

.00

00

.00

.00

08:27: 39

AMOUNT

1, 900

9, 040

2,000

24,710

10, 000

9, 675

21, 150

20, 355

4,371.

145, 339

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 609-21020 *Curb and Gutter Type 2 (Section II-B) 374.000 306. 000
LF 68. 000 1, 785. 00
26. 25000 374.000 9, 817.50
0325 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 650. 000 1, 650. 000
LF 0. 000 0. 00
26. 45000 1, 650. 000 43, 642.50
0330 609-40042 *Curb Type 4 (Special)(Vertical) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0335 610-00030  *Medi an Cover Material (Concrete) 6, 465. 000 0. 000
SF 6, 465. 000 93, 742. 50
14. 50000 6, 465. 000 93, 742. 50
0340 610-00035  *Medi an Cover Material (Concrete)(Special) 706. 000 0. 000
SF 706. 000 12, 460. 90
17. 65000 706. 000 12, 460. 90
0345 612-00037 *Del i neator (Flexible) (Flat Munted) 12. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0350 612-00039 *Del i neator (Flexible) (Surface Munted) 20. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0355 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 175. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0360 612-00102  *Delineator (Drivable Concrete Installation) (Type II) 250. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0365 612-00103  *Delineator (Drivable Concrete Installation) (Type 20. 000 0. 000
I
) EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0370 612-00111  *Delineator (Drivable)(Type I) 23.000 0. 000
EACH 23.000 2,323.00

101. 00000 23. 000 2,323.00



CONTI D

ROADWAY

CAT NO0200

0375 612-00112

0380

612- 00113

0385

613- 00206

0390

613- 00300

0395

613- 00306

0400

613- 01200

0405

613-07011

0410

613- 07023

0415

613-07040

0420

613-10000

0425 614-00011

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Del i neator (Drivable)(Type I1)

*Del i neator (Drivable)(Type III)

*2 Inch Electrical

Condui t ( Bored)

Condui t

*3 Inch Electrical

*3 Inch Electrical

Condui t ( Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Pul | Box (30"x48"x24")
*Wring

*Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
EACH
77.00000
2.000
EACH
78. 00000
915. 000
LF
35. 00000
54. 000
LF
36. 00000
915. 000
LF
40. 00000
245. 000
LF
15. 50000
0. 000
EACH
1, 600. 00000
13. 000
EACH
2, 500. 00000
1. 000
EACH
3, 125. 00000
1. 000
LS
30, 000. 00000
98. 000
SF

11. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77.000
77.000

0. 000
0. 000
0. 000

910. 000
5. 000
915. 000

6. 000
48. 000
54. 000

910. 000
5. 000
915. 000

89. 000
156. 000
245. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
1. 000
1. 000

0.673
0. 327
1.000

0. 000
46. 000
46. 000
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ESTI MATE RUN 09/ 12/ 2018

5,929

175.

1,728

200

2,418

32,500

3,125

9, 810

535.

00

.00

00

00

.00

00

00

00

08:27: 39

AMOUNT

5,929

32,025

1,944

36, 600

3,797

32, 500

3,125

30, 000

535.

00

.00

00

00

00

50

.00

00

00

00

90



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 614-00012 *Sign Panel (Class I1) 518. 000 0. 000
SF 416. 000 6, 344. 00
15. 25000 416. 000 6, 344. 00
0435 614-01512 *Steel Sign Support (2-1nch Round) (Post) 280. 000 0. 000
LF 232.000 870. 00
3. 75000 232.000 870. 00
0440 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 22.000 511. 50
23. 25000 22.000 511. 50
0445 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 502. 000 0. 000
LF 412. 000 3,090. 00
7.50000 412. 000 3, 090. 00
0450 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 41. 000 0. 000
EACH 34. 000 5,270. 00
155. 00000 34.000 5,270. 00
0455 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0460 614-72860  *Pedestrian Push Button 10. 000 0. 000
EACH 10. 000 18, 000. 00
1, 800. 00000 10. 000 18, 000. 00
0465 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 6. 000 10, 800. 00
1, 800. 00000 6. 000 10, 800. 00
0470 614-79886  *Intersection Detection System (Camera) (Furnish Only) 4. 000 4. 000
EACH 0. 000 0. 00
8, 800. 00000 4.000 35, 200. 00
0475 621-00450 Det our Pavenent 1, 186. 000 1, 186. 000
SY 0. 000 0. 00
115. 00000 1, 186. 000 136, 390. 00
0480 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 571. 000 571. 000
LF 0. 000 0. 00

75. 00000 571. 000 42, 825. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0485 625- 00000

0490

626- 00000

0495

626-01103

0500

627-00008

0505

627-00011

0510

627- 30405

0515

627-30410

0520

630- 00000

0525

630- 00007

0530

630- 00012

0535 630-00015

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

45, 000. 00000

1. 000
LS
387, 000. 00000

1. 000
LS
12, 000. 00000
399. 000
GAL
120. 00000
981. 000
GAL
48.50000
1, 183. 000
SF
20. 00000
3, 447. 000
SF
13. 00000
2,642.000
HOUR
25. 50000
57. 000
DAY
84. 75000
99. 000
DAY
515. 00000
0. 000
HOUR

97. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 081.
. 000
1, 081.

3, 447.
. 000
3, 447.

2,477.
. 000
2,642.

49.
. 000
57.

79.
20.
99.

. 820
. 100
. 920

. 000
. 000
. 000

. 800
. 100
. 900

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

000

000

000

000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 12/ 2018

4,500

1, 200.

4,207

678.

10, 300

00

.00

00

.00

.00

.00

.00

50

00

.00

08:27: 39

AMOUNT

41, 400

387, 000

10, 800

47,578

21, 620

44, 811.

67, 371.

4,830

50, 985

00

00

00

.00

50

00

00

00

75

00

.00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 630-00017 *Traffic Control Managenent (Special) 0. 000 0. 000
DAY 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0545 630- 80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 000 0. 00
1, 200. 00000 3. 600 4,320. 00
0550 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 9. 900
EACH 0. 000 0.00
182. 00000 9. 900 1, 801. 80
0555 630-80341  *Construction Traffic Sign (Panel Size A) 55. 000 49. 500
EACH 0. 000 0. 00
79. 00000 49. 500 3,910.50
0560 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 99. 000
EACH 0. 000 0. 00
103. 00000 99. 000 10, 197. 00
0565 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0570 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0. 00
6, 100. 00000 3. 600 21, 960. 00
0575 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
970. 00000 3. 600 3,492.00
0580 630-80360  *Drum Channel i zi ng Device 210. 000 189. 000
EACH 0. 000 0.00
42.50000 189. 000 8,032.50
0585 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0590 630-80370  Concrete Barrier (Temporary) 7, 400. 000 6, 660. 000
LF 0. 000 0.00

24.75000 6, 660. 000 164, 835. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 630- 80380 *Traffic Cone 256. 000 230. 400
EACH 0. 000 0. 00
12. 00000 230. 400 2,764.80
0600 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 12. 000 10. 800
(Tenpor ary)
EACH 0. 000 0. 00
242.00000 10. 800 2,613.60
0605 630-85010  *Inpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
4,000. 00000 3. 600 14, 400. 00
0610 630-85041 *Mobi | e Attenuator 30. 000 5. 000
DAY 9. 000 2,178.00
242.00000 14. 000 3, 388. 00
0615 632- 00000 Ni ght Work Lighting 1. 050 1. 050
LS -0.050 -4,900. 00
98, 000. 00000 1. 000 98, 000. 00
0620 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent |ncentive 117, 330. 300 117, 330. 300
FA 0. 000 0. 00
1. 00000 117, 330. 300 117, 330. 30
0635 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70018 F/ A Roadway Snoot hness Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 362. 960 60, 362. 960
FA 0. 000 0. 00

1. 00000 60, 362. 960 60, 362. 96



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20945- Bl D ESTI MATE RUN 09/ 12/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0005 08: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 700-70023 F/ A On-The-Job Trainee 3, 000. 000 1, 090. 500
F A 0. 000 0. 00
1. 00000 1, 090. 500 1, 090. 50
0655 700-70230 F/ A Communi cation Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70310 F/ A Landscaping 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5, 966, 821.86 $ 461,852.50% 5, 714, 194.56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0680 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0685 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 28, 000.00 $ 0.00% 28, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,994,821.86$%  461,852.50$ 5, 742, 194. 56



